
 

 

After struggling with the upgrade of 19 modules of Oracle Applications from version 10.7c to 11.5.9 for 
almost two years, a major manufacturing company engaged Traust to get them back on schedule. They 
were very skeptical coming into the upgrade project due to two previous upgrade attempts that were not 
successes for them. 
 
Traust set out to prove that an upgrade didn’t have to be painful. We provided a 14 person project 
consulting team including System Analysts, Functional Analysts, DBA’s and System Administrators. The 
team successfully completed the upgrade. The manufacturer was pleasantly surprised by the smooth 
transition which, for the first time, didn’t disrupt their order completion and business process. 


